
E907 Liquid Target Status

2/13/04              

R. Schmitt



Major Tasks
• Salvage Refrigerator – major equipment done
• Test run refrigerator - started, reached 17.6K unloaded
• Order non-metallic parts – received
• Test material and machine non-metallic parts – started
• Order metallic parts for vacuum shell – received
• Machine and weld vacuum shell parts – 75% done
• Check valves, instruments and cables - barely started
• Controls System – not started
• Safety Report – barely started
• Full assembly leak test and run test – not started
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Needs

• Need more technician effort
• Need to beat estimate


